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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 196 Date: 10-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 762

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None mostly cloudy and raining

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews completed grouting under the supporting plates of the transfer Arms and the Tramway
Anchorage Frame located at the North side of pier W2 on Saturday Oct.8, 2011.
•The ABF engineer, Mr. Karsten Baltzer, the ABF Superintendent, Mr. Jerry Kent, The ENERPAC
representative, Mr. Michael Sheehan, , the ABF mechanic, Mr. Gene Pratt, checked the performance of
the new arrived valves. By replacing the new valves on the hydraulic jacks of the jacking saddle, it was
observed that both jacks worked properly. The main problem causing considerable delay was with the
valves which were not right pieces. Causing the hydraulic jack system not to function properly. Tomorrow,
Oct. 11, 2011 all the valves of the hydraulic jacks will be replaced with the new ones with the presence of
the ENERPAC representative. It is anticipated the hydraulic jack system becomes operation after all the
valves replacement.
•The ABF Electrician, Ron Knarr, is continuing the installation of the hydraulic jack system switches and
necessary electrical wiring.

2-The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Hydraulic Jack system:

-Karsetn Baltzer
-Jerry Kent
-Gene Pratt
-Michael Sheehan (from ENERPAC)

Electric wiring and installing switches
-Ron Knarr
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 196 Date: 10-Oct-2011 Monday

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RON KNARR 8.00 2.00 0.00 10.00

FOR GENE PRATTMechanic 1.50 0.00 0.00 1.50

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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